
STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Northwest Regional office, 3190 - 160th Ave S.E. • Bellevue, Washington 98008-5452 • (206)649-7000

___  I ” ilp)[l©iiOWii^
APR 3 0 1983 

RCRA PERMITS SECTION

April 21, 1993

CERTIFIED MAIL 
(P 796 801 289)

Mr. John Stiller 
Burlington Environmental Inc.
Waterfront Place One, Suite 700 
1011 Western Avenue 
Seattle, WA 98104

Dear Mr. Stiller;

Re: Requested Schedule Extension for the Pier 91 Facility Final RCRA
Dangerous Waste Permit, WAD000812917

This correspondence serves as official approval by the Washington State 
Department of Ecology (Ecology) for the proposed construction schedule 
change to the Pier 91 facility permit construction schedule of August 
26, 1992. The extension of the construction schedule described in your 
letter of March 26, 1993, is the only change approved by Ecology at this 
time. It is understood from your letter that Burlington Environmental 
(BE) will be able to meet the construction schedule deadlines listed in 
your Part B permit for the remaining items.

Pursuant to Permit condition IV.D.l., the procedures to be followed for 
permit schedule extensions at the request of the Permittee are defined 
and do not require a permit modification. However, the Permittee is 
required to notify Ecology as soon as possible of any deviations from 
the construction schedule.

If you have any questions or comments regarding these matters, please 
contact Galen Tritt at 649-7280 at this office.

Sincerely,

Julie Sellick, Supervisor 
Solid and Hazardous Waste Section
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